COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 31/ 2016

ESTI MATE SUMVARY 13:01: 16
CONTI D C19674A ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 19674A- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 37.0 DAYS TI VE ALLOW 60 WORK DAYS
|-70 DeBeque Culverts Mesa MP 58-61 PERCENT TI ME: 61.67 ORI G TI VE ALLOW 60 WORK DAYS
PRQJECT NO. NHPPO701- 221 ( Schedul e A)
| -70 DEBEQUE CULVERTS
NAVE OF RQAD:
PRQJECT COUNTI ES: MVESA
CONTRACTOR:
MOUNTAI N VALLEY CONTRACTING, | nc PAY PER OD ENDI NG 03/ 31/ 2016 DATE TI ME STARTED 01/ 25/ 2016
2481 COMMERCE BLVD DATE LET 10/ 22/ 2015 DATE WORK BEGAN 01/ 25/ 2016
DATE AWARDED 11/ 04/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/ 23/ 2015 DATE ACCEPTED
GRAND JUNCTI ON CO 81505 (970) 245- 1990 DATE NOTI CE TO PROCEED 01/ 25/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 1,100, 229.90 PARTI Cl PATI NG $ 75,023. 24 $ 19, 316. 83
AWARD PROJECT AM: $ 992, 574. 90 NON- PARTI CI PATI NG 0. 00 0. 00
PERCENT COVPLETE: 6. 829% TOTAL EARNI NGS 75, 023. 24 19, 316. 83
FUNDS AVAI LABLE: $ 1,025,206.66 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 75,023. 24 19, 316. 83
TOTAL CLAI VB $ 0.00 RETAI NAGE -2,107.37 -579. 50
SECURI TI ES ENCUMVBERED 0. 00 0.00
NET EARNI NGS 72,915. 87 18, 737. 33
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 72,915. 87 18, 737. 33
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 18, 737. 33

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19674A

PCN: 19674A-BI D

PRQJECT: NHPPO701- 221 (Schedul e A

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00019

Renoval of Inlet

0015 202-00035

Renoval of Pipe

0020 202-00220

Renoval of Asphalt Mat

0025 202-00240

0030 202-01000

Renoval of Fence

0035 203-00060

0040 203-01500

Bl adi ng

0045 203-01597

Pot hol i ng

0050 206-00065

Structure Backfill (FlowFill)

0055 208-00002 Erosion Log (12 Inch)

Renoval of Asphalt Mat (Pl aning)

Enbanknent Material (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
6, 598. 00000
2.000
EACH
220. 00000
2,124.000
LF
3. 00000
411. 000
SY
45. 30000
329. 000
SY
49. 80000
861. 000
LF
4.10000
279. 000
cY
28. 50000
20. 000
HOUR
157. 30000
50. 000
HOUR
315. 00000
1, 376. 000
CcY
150. 00000
1, 600. 000
LF

3. 85000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

0. 000
0. 000
0. 000

325. 000
0. 000
325. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

20. 500
0. 000
20. 500

0. 000
0. 000
0. 000

340. 000
0. 000
340. 000

Page 2
ESTI MATE RUN 03/ 31/ 2016

13: 01: 16
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 598. 00
0. 00
0. 00
0. 00
975. 00
0. 00
0. 00
0. 00
0. 00
0. 00
246. 00
0. 00
0. 00
0. 00
0. 00
0. 00
6, 457. 50
0. 00
0. 00
0. 00
1, 309. 00



CONTI D C19674A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19674A-BI D ESTI MATE RUN 03/ 31/ 2016
PRQJECT: NHPPO701- 221 (Schedule A ESTI MATE NO 0002 13:01: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
2, 715. 00000 0. 000 0. 00
0065 208- 00206 Erosi on Control Supervisor 60. 000 0. 000
DAY 0. 000 0. 00
165. 00000 0. 000 0. 00
0070 210-01011 Reset Gate 5. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0. 00
0075 212-00006 Seedi ng (Native) 0. 400 0. 000
ACRE 0. 000 0. 00
1, 540. 00000 0. 000 0. 00
0080 212-00032 Soi | Condi tioning 0. 400 0. 000
ACRE 0. 000 0. 00
1, 810. 00000 0. 000 0. 00
0085 213-00004 Mil ching (Weed Free Straw) 0. 400 0. 000
ACRE 0. 000 0. 00
1, 810. 00000 0. 000 0. 00
0090 213-00061 Mil ch Tackifier 80. 000 0. 000
LB 0. 000 0. 00
5. 65000 0. 000 0. 00
0095 304- 06000 Aggregate Base Course (Cl ass 6) 123. 000 0. 000
TON 0. 000 0. 00
240. 00000 0. 000 0. 00
0100 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 235. 000 0. 000
TON 0. 000 0. 00
233. 00000 0. 000 0. 00
0105 604- 00506 Inlet Type D (Special) (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
2,683. 00000 0. 000 0. 00
0110 607-00005 End Post 11. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00



CONTI D C19674A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 19674A-BI D ESTI MATE RUN 03/ 31/ 2016
PRQJECT: NHPP0O701- 221 (Schedul e A ESTI MATE NO 0002 13:01: 16
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 607-01000 Fence Barbed Wre with Metal Posts 528. 000 0. 000
LF 0. 000 0. 00
7.35000 0. 000 0. 00
0120 607-11200 Fence Conbination Wre Wth Metal Posts 304. 000 0. 000
LF 0. 000 0. 00
9. 70000 0. 000 0. 00
0125 607-60110 10 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0130 607-60112 12 Foot Gate 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0135 621-00450 Det our Pavenent 411. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0. 00
0140 624-26024 24 1 nch Drainage Pipe (O ass 6) 2,124.000 0. 000
LF 0. 000 0. 00
151. 45000 0. 000 0. 00
0145 625- 00000 Construction Surveyi ng 1. 000 0. 250
LS 0. 250 2,262.50
9, 050. 00000 0. 500 4,525. 00
0150 626- 00000 *Mobi | i zat i on 1. 000 0. 250
LS 0. 000 0. 00
19, 110. 00000 0. 250 4,777.50
0155 626-01000 Public Information Services 1. 000 0. 300
LS 0. 200 1, 460. 00
7, 300. 00000 0. 500 3, 650. 00
0160 627-00001 Pavenent Mar ki ng Pai nt 5. 000 0. 000
GAL 0. 000 0. 00
90. 50000 0. 000 0. 00
0165 627-00005 Epoxy Pavenent Mar ki ng 8. 000 0. 000
GAL 0. 000 0. 00

141. 00000 0. 000 0. 00



CONTI D C19674A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 19674A-BI D ESTI MATE RUN 03/ 31/ 2016
PRQJECT: NHPPO701- 221 (Schedule A ESTI MATE NO 0002 13:01: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 627-01010 Preforned Plastic Pavenent Marking (Type 1) (Inlaid) 83. 000 0. 000
SF 0. 000 0. 00
19. 80000 0. 000 0.00
0175 630-00000  *Fl aggi ng 1, 500. 000 37.500
HOUR 0. 000 0. 00
23. 75000 37. 500 890. 63
0180 630- 00007 *Traffic Control Inspection 33. 000 12. 000
DAY 21. 000 7,035. 00
335. 00000 33. 000 11, 055. 00
0185 630-00012  *Traffic Control Management 60. 000 12. 000
DAY 7.000 5,495. 00
785. 00000 19. 000 14, 915. 00
0190 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
170. 00000 0. 000 0. 00
0195 630-80341  *Construction Traffic Sign (Panel Size A) 36. 000 3. 000
EACH 2.000 34.00
17. 00000 5. 000 85. 00
0200 630-80342  *Construction Traffic Sign (Panel Size B) 76. 000 7.000
EACH 2.000 45. 20
22. 60000 9. 000 203. 40
0205 630-80343  *Construction Traffic Sign (Panel Size O 37.000 3. 000
EACH 2.000 90. 40
45. 20000 5. 000 226.00
0210 630-80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
2, 260. 00000 0. 000 0. 00
0215 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
yee) EACH 0. 500 200. 00
400. 00000 0. 500 200. 00
0220 630-80360  *Drum Channel i zi ng Device 50. 000 16. 500
EACH 6. 500 36.73
5. 65000 23. 000 129. 95



CONTI D C19674A COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19674A-BI D ESTI MATE RUN 03/ 31/ 2016
PRQJECT: NHPPO701- 221 (Schedule A ESTI MATE NO 0002 13:01: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 630- 80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 25. 000 0. 000
EACH 2.000 34.00
17. 00000 2.000 34.00
0230 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 25. 000 0. 000
EACH 2.000 34.00
17. 00000 2.000 34.00
0235 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 135. 000
LF 0. 000 0. 00
30. 75000 135. 000 4,151. 25
0240 630- 80380 *Traffic Cone 310. 000 10. 500
EACH 0. 000 0. 00
2. 00000 10. 500 21.00
0245 630- 85041 *Mobi | e Attenuator 60. 000 0. 000
DAY 7.000 2,590. 00
370. 00000 7.000 2,590. 00
0250 700- 70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C19674A COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 19674A-BI D ESTI MATE RUN 03/ 31/ 2016
PRQJECT: NHPPO701- 221 (Schedul e A ESTI MATE NO. 0002 13:01: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVAY
0275 700-70021  F/ A On-The-Job Trainee 640. 000 0. 000
HOUR 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,088, 279.90 $ 19, 316.83 % 63, 073. 23
CAT NO0400  CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0285 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
11, 520. 00000 1. 000 11, 520. 00
0290 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
430. 00000 1. 000 430. 00
CAT 0400 CURRENT AMT  $ 11, 950. 00 $ 0.00% 11, 950. 00

PRQJIECT TOTAL CURRENT AMI $ 1,100, 229.90 $

19,316.83 % 75, 023. 23



